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Fernandez, Sam

m

«
Sent
To:
Cc:
Subject:

From: Fernandez, Sam
Wednesday, January 21, 2015 9:00 AM 
'Seymour - DNR, Kimberly'
Vallejos, Cinna
RE: Time Extension V96803601-2

Hi Kimberly

My understanding from Cinna is that you will be providing a supplemental increase application by the end of 
this month. Please indicate the new time period on the application and we will extend it again at that time.

Thanks
Sam Fernandez 
Grants Specialist
Grants, Audit & Procurement Program
USEPA Region 8
1595 Wynkoop Street, 8TMS-G
Denver, CO 80202-1129
Office: 303-312-6360
Fax: 303-312-6685
Email: fernandez.sam@epa.Qov

From: Seymour - DNR, Kimberly [mailto:kimberly.seymour@state.co.us]

Sent: Wednesday, January 21, 2015 8:46 AM 

To: Fernandez, Sam

Cc: joe.garmatz@state.co.us; linda.white@state.co.us; Vallejos, Cinna; Allen Sorenson; Steve Renner 

Subject: Re: Time Extension V96803601-2

Good morning, Sam -

Thank you for providing the no cost time extension for the Rico 

agreement. Do you require an SF424 from DRMS indicating that the 

award increased in duration? I normally am required to provide those, but 

just wanted to check with you.

Thanks again.

Kimberly Seymour 

Grants Officer
Colorado Inactive Mine Reclamation Program

i



COLORADO
Division of Reclamation, 
Mining and Safety

CV'f ’ftrn-*r>’ cH Rit«x»a'. Trseu’cen
P 303.866.3567 xt 8141 l F 303.832.8106 
1313 Sherman St, Suite 215, Denver, CO 80203 
kimberiy.sevmour@state.co.us l www.coiorado.gov/mining

On Wed, Jan 21,2015 at 7:26 AM, Fernandez, Sam <Fernandez.Sam@epa.gov> wrote:

Good Morning Kimberly,

Enclosed is Assistance Amendment No. 2 which extend the project and budget periods to 03/31/2015.

Attached is an electronically signed award for Assistance Agreement V96803601-2. It is not necessary for 
you to sign and return this assistance amendment.

If you have any questions regarding the administrative requirements, please feel free to contact me. If you have 
any questions regarding the technical requirements, contact Cinna Vallejos at (3031 312-6376 or via email at 
Valleios.Cinna@epa.gov.

Thanks,

Sam Fernandez 

Grants Specialist

Grants, Audit & Procurement Program 

USEPA Region 8 

1595 Wynkoop Street, 8TMS-G 

Denver, CO 80202-1129 

Office: 303-312-6360

2



303-312-6685Fax:

3



,r4J.

9
V

\

U.S. ENVIRONMENTAL PROTECTION AGENCY

COMPREHENSIVE ADMINISTRATIVE REVIEW
Use For Processing Grants/Cooperative Agreement 

Amendment Actions

I. GENERAL INFORMATION

Applicant: 0,0 Assistance No.; \Z%?,bihO/-
Type of Action: Q Incremental [Complete Sections II, III, IV] Q Administrative [Complete Sections II. Ill, IV-Question No. 5] 

Cost Extension (Complete Sections III, IV- Question No. 6 & V]

II. ELIGIBILTY AND PRE-AWARD CAPABILITIES REVIEW

I YES NO REFERENCES/NOTES
1. Does the applicant have a valid registration in the System for 

Award Management (SAM)? Website: http://www.sam.Qov

Expiration Date:

1A. Does the Legal Business Name or Doing Business As in SAM 
agree with the Legal Name on the SF-424?

2. Does the Applicant or any entity or person identified in the 

application have any exclusions listed in the System for Award 

Management?

Website: http://www.sam gov______ Date Checked;,

□ □

Applicant must be registered before award can be 
made for new and continuation awards and 

supplemental amendments If NO. applicant must 

be advised to register at http ’www.sam qov

Note: Acronyms of Grantee information in the 

PAB entry should not be changed. Grant 
Specialists should coordinate with GACs to 

update other information in the PAB entry with any 
necessary changes

Award may not be made to entities or persons 
excluded from participation in Federal Assistance 
programs, if applicant is listed, notify GMO and 
Program Office.
See GP112-05.

NON-PROFIT APPLICANTS YES NO N/A REFERENCES/NOTES
3. Does the Grantee Compliance Assistance & Recipient Summary 

Database contain unresolved evaluation reports for this applicant?

If YES, this amendment may not be funded until 
reports are dosed or if findings in the reports are 
determined to be relevant, the recipient is on track to 
complete the corrective action in accordance with EPA 
Order 5700 8. Assessing Capabilities of Non-Profit 
Applicants for Managing Assistance Awards and the 
Pre-award Guidance

4. Does the applicant have any overdue close-out actions? If YES review the applicant's records for outstanding 
close-outs and determine whether the backlogged 
close-outs are representative of a lack of 
administrative capability in accordance with EPA 
Order 5700 8. Assessing Capabilities o< Non-Profit 
Applicants for Managing Assistance Awards and the 
Pre-award Guidance

III. CHANGE REQUEST REVIEW YES NO N/A REFERENCES/NOTES

n5. Are the EPA Project Officer/Approvers/Approval Official (PO) 

certifications current?
Ul If the certifications are not current, the award 

may not be processed until the 
PO/Approvers/Approval Official have completed 
required certification courses

IV. OTHER REQUIREMENTS YES NO N/A REFERENCES/NOTES

6. Is the Administrative Baseline Monitoring Review up-to-date and 

documented in the IGMS Post-Award Database and the Official 

Grant File for this grant?

In accordance with EPA Order 5700.2A2, Policy 
on Compliance, Review and Monitoring, Grant 
Specialists are required to perform and document 
baseline monitoring on every award throughout the 
life of the agreement Please refer to the Order for 
details of this requirement EPA Order 
^2A2_______________________________



7. Does this action require the signature of the Senior Resource 
Official?

If YES, signature must be obtained prior to award

SRO concurrence is required when the total project 
costs are expected to be over $5 million for 
continuing environmenlal programs and over $1 
million for project grants.

8. Does this award require White House notification?
Date of White House Notification:

Required action for awards of 51 million or over 
in Federal funding.

9. If this amendment includes mixed appropriations or different 
appropriations from prior awards, has the PO addressed the
Multiple Appropriations Order7

U If NO advise the PO to provide a change request 
comment to provide additional information 
addressina the Multioie Aooroohations Order

V. BUDGET & PROJECT PERIOD EXTENSION YES NO N/A REFERENCES/NOTES

10. Is the applicant a Part 30 recipient?

Did the recipient notify the Award Official in writing with the 

supporting reasons and revised expiration date at least 10 days 

before the Budget and Project Period expiration date specified in 

the award document?

□ □ □

If NO, approval is required by the EPA Award 
Official.

The time extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc

Recipient may request a one time B&P 
extension for up to 12 months without prior 
approval

11. Is the applicant a Part 31 recipient? The time extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc

12. Is the proposed timeframe for the project within the 
Statutory/Regulatory/Policy time constraint requirements?

/
s Check the Statutory/Regulatory/Competitive 

Announcement/CFDA limitations

13. Is the proposed budget period within the time limit constraints 
imposed by the Office of Chief Financial Officer (OCFO) GPI 08-02 

and GP111-01?

Budget and Project penod timeframes may not 
exceed limitations imposed by:

GPI 08-02 and GPI-11-01

14. Is the time extension approved by the EPA Project Officer? s' If NO, enter the date recipient was notified

15. Did the recipient submit revised milestones and timeframes in 
accordance with the ULO Policy? j!> SHM 0 □ GP111-01. Section 9.0

VI. ADDITIONAL FOLUOW-UP ACTIONS NEEDED

Issues/Notes:
Date Resolved:

APPROVAL SECTION

This Amended Application for Federal Assistance has been reviewed for administrative compliance with statutory, regulatory, policy and delegated 
authorities. Signature beipw indicates, in the reviewers opinion, the application complies vwth the administrative requirements for award of assistance.

//v//S

\jraht Socialist
' Date

Last Revised: November 2012 
National Comprehensive Administrative Review Document



Fernandez, Sam

ft ft

From:
Sent:
To:
Cc:
Subject:

Vallejos, Cinna
Tuesday, December 09, 2014 10:19AM
Way, Steven
Fernandez, Sam
V96803601

Hi Steve,

This a reminder that the cooperative agreement with DRMS for the RICO site expires 12/31/2014. There is just under 

$5,000 remaining.

l
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sfev Document Review
Compass Document: 1 

V96803601

Document Summary: General Ledger Entries

Doc Type: GO
Doc No: V96S03601
Vendor Code: 840644739B V
IGMS Grant No: 96803601-2
IGMS Budget Start Date: 05/15/2012
IGMS Budget End Date: 12/31/2014
IGMS Project Start Date: 05/15/2012
IGMS Project End Date: 12/31/2014
Order Date: 05/09/12
Closed Date:
Servicing Finance Office: LVFC
Order Amount: S44.5S5.00
Net Paid Amount: $39,665.42
Closed Amount: $39,665.42
Available Amount: S4.919.58
Vendor: EXECUTIVE DIRECTOR'S OFFICE
Vendor Legal Name: NATURAL RESOURCES.. COLORADO DEPARTMENT OF 

Alternate Vendor:
Description:
Extended Description:

Document Details: I Expand"”]

Line# Liue Amt Expended Amt Closed Amt Refunded Amt Available Amt BFY

I $44,585.00 $39,665.42 $39,665.42 $0.00 $4,919.58 2011

Document Activity:

2

Warehouse Homepage 

£PA@Work Home I EPA In



Cinna Vallejos
U.S. EPA Region 8, EPR - Support Program

1595 Wynkoop
Denver, CO 80202
Direct: 303-312-6376
FAX: 303-312-7151
Valleios.Cinna@EPA.Gov

“Yonr life, is an occasion, rise to it!’' Su/.aiinc Wcvn

3
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U.S. ENVIRONMENTAL PROTECTION AGENCY

COMPREHENSIVE ADMINISTRATIVE REVIEW 

Use For Processing Grants/Cooperative Agreement 

Amendment Actions

1. GENERAL INFORMATION

Applicant: Co OP H £/ Assistance No.: 03^0 \

Type of Action: Q Incremental (Complete Sections II, jll, IV] □ Administrative [Complete Sections II, III, IV- Question No. 5] 

p*(No Cost Extension (Complete Sections III, IV- Question No. 6 & V]

II. ELIGIBILTY AND PRE-AWARD CAPABILITIES REVIEW

YES NO REFERENCES/NOTES
1. Does the applicant have a valid registration in the System for 

Award Manaaement (SAM)? Website: http://www.sam.aov

Expiration Date:

1A. Does the Legal Business Name or Doing Business As in SAM 
agree with the Legal Name on the SF-424?

□ ]

Applicant must be registered before award can be 
made for new and continuation awards and 
supplemental amendments. If NO, applicant must 
be advised to reoister at: htto://www.sam.aov

Note: Acronyms of Grantee information in the
PAB entry should not be changed. Grant 
Specialists should coordinate with GACs to 
update other information in the PAB entry with any 
necessary changes.

2. Does the Applicant or any entity or person identified in the 
application have any exclusions listed in the System for Award. 
Management?

Website: http://www.sam.aov Date Checked:

Award may not be made to entities or persons 
excluded from participation in Federal Assistance 
programs. If applicant is listed, notify GMO and 
Program Office.
See GP112-05.

NON-PROFIT APPLICANTS YES NO N/A REFERENCES/NOTES

3. Does the Grantee Compliance Assistance & Recipient Summary 
Database contain unresolved evaluation reports for this applicant?

If YES. this amendment may not be funded until 
reports are closed or if findings in the reports are 
determined to be relevant, the recipient is on track to 
complete the corrective action in accordance with EPA 
Order 5700 8. Assessina Caoabilities of Non-Profit 
Applicants for Managing Assistance Awards and the 
Pre-award Guidance.

4. Does the applicant have any overdue close-out actions?

r\

□ □ □ If YES, review the applicant’s records for outstanding 
close-outs and determine whether the backlogged 
close-outs are representative of a lack of 
administrative capability in accordance with EPA
Order 5700.8. Assessina Caoabilities of Non-Profit 
Applicants for Managing Assistance Awards and the 
Pre-award Guidance.

(IIUCHANGE REQUEST REVIEW YES NO N/A REFERENCES/NOTES

5. Are the EPA Project Officer/Approvers/Approval Official (PO) 

certifications current?
If the certifications are not current, the award 
may not be processed until the 
PO/Approvers/Approval Official have completed 
required certification courses.

Iv^OTHER REQUIREMENTS
YES

A

NO N/A REFERENCES/NOTES

’ CUs the Administrative Baseline Monitoring Review up-to-date and 
'documented in the IGMS Post-Award Database and the Official

Grant File for this grant?

In accordance with EPA Order 5700.2A2, Policy 
on Compliance, Review and Monitoring, Grant 
Specialists are required to perform and document 
baseline monitoring on every award throughout the 
life of the agreement. Please refer to the Order for 
details of this reauirement: EPA Order
5700.2A2



7. Does this action require the signature of the Senior Resource 

Official?

If YES, signature must be obtained prior to award

SRO concurrence is required when the total project 
costs are expected to be over S5 million for 
continuing environmental programs and over S1 
million for project grants.

8. Does this award require White House notification? 
Date of White House Notification:_________________

Required action for awards of $1 million or over 
in Federal funding.

9. If this amendment includes mixed appropriations or different 
appropriations from prior awards, has the PO addressed the 

ultiple Appropriations Order?____________________________

If NO, advise the PO to provide a change request 
comment to provide additional information 
addressing the Multiple Appropriations Order.

V. BUDGET & PROJECT PERIOD EXTENSION YES NO N/A REFERENCES/NOTES

10. Is the applicant a Part 30 recipient?

Did the recipient notify the Award Official in writing with the 

supporting reasons and revised expiration date at least 10 days 

before the Budget and Project Period expiration date specified in 

the award document?

□
□ □ □

■f

If NO, approval is required by the EPA Award 
Official.

The time extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds. Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc.

Recipient may request a one time B&P 
extension for up to 12 months without prior 
approval.

11. Is the applicant a Part 31 recipient? The time extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds. Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc.

w

w

12. Is the proposed timeframe for the project within the 

Statutory/Regulatory/Policy time constraint requirements?
Check the Statutory/Regulatory/Competitive 
Announcement/CFDA limitations.

13. Is the proposed budget period within the time limit constraints 
imposed by the Office of Chief Financial Officer (OCFO) GPI 08-02 

and GP111-01?

Budget and Project period timeframes may not 
exceed limitations imposed by:

GPI 08-02 and GPI-11-01

14. Is the time extension approved by the EPA Project Officer?

ur
If NO, enter the date recipient was notified:

£15. Did the recipient submit revised milestones and timeframes in 

accordance with the ULO Policy? □ GP111-01. Section 9.0

VI. ADDITIONAL FOLLOW-UP ACTIONS NEEDED

Issues/Notes:

Date Resolved:

APPROVAL SECTION

This Amended Applied 
authorities. Signature I

forFederal Assistance has been reviewed for administrative compliance with statutory, regulatory, policy and delegated 
icates, In the reviewers opinion, the application compiles with the administrative requirements for award of assistance.

pec ia list

f-3-/^

Date

Last Revised: November 2012 
National Comprehensive Administrative Review Document.



Certification Training Database 

EPA Domino Directory ==> (S3

3roject Officer Information
Project Officer: Cinna Vallejos Certified Grants

Office: REG,08,0 

EPR

E-Mail: Vallejos.Cinna@epamail.epa.gov

AAShip: R08 Phone: 303-312-6376

Org Code: 9083 Mail
Code:

8EPR-PS

Training Information

Basic Training Date 

08/06/96

Basic Training Type

O IAG Only O IAG Manager Only

• Grants Only O IGMS Security

O Grants Manager Only

Refresher Training Date 
12/31/2013

Refresher Training Type

O IAG Only Refresher C IAG Manager Only 

• Grants Only Refresher O IGMS Security

O Grants Manager Only

Last Training Date 12/31/2013

Certification Expiration Date 12/31/2016

Comments

Created By:
Michael Willlams/DC/USEPA/US on 01/02/2014

Last Modified By:
Michael Williams/DC/USEPA/US on 01/02/2014



Guerra, Jasmin

s-

From:
Sent:
To:
Cc:
Subject:

Vallejos, Cinna
Wednesday, December 18, 2013 6:41 AM 
Guerra, Jasmin
Hulstein, Sarah; Seymour - DNR, Kimberly
FW: Fw: Rico Mine Site - CO DNR - DRMS Agreement Extension (V-96803601)

It was a little cart before the horse. Steve had received a phone call a week or so ago. He and I talked in the elevator last 

week and then in response to an email I had sent him he sent me his approval. I replied letting him know we needed the 

request from the recipient and received this from Allen Sorenson yesterday. Hopefully this is all you need.

Merry Christmas!

Cinna Vallejos

U.S. EPA Region 8, EPR - Support Program

1595 Wynkoop

Denver, CO 80202

Direct: 303-312-6376

FAX: 303-312-7151

Valleios.Cinna(5)EPA.Gov

From: Sorrenson - DNR, Allen fmailto:allen.sorenson@state.co.usl 
Sent: Tuesday, December 17, 2013 10:09 AM 

To: Way, Steven

Cc: Vallejos, Cinna; Kimberly Seymour - DNR

Subject: Fwd: Fw: Rico Mine Site - CO DNR - DRMS Agreement Extension (V-96803601)

Steve, the Colorado Division of Reclamation Mining and Safety (DRMS) requests extension of the period of 

performance for Agreement V-96803601 from 12/31/13 to 12/31/14. There is no increase in funding required for this 

extension. The investigation and remediation work at Rico is ongoing, as we have discussed, continued support from 

DRMS to EPA is required, particularly for activities in the underground mine workings.

Allen Sorenson
Geological Engineer/Project Manager
Colorado Division of Reclamation Mining and Safety

1313 Sherman St. Room 215

Denver, CO 80203

303-866-3567 x.8143

alien.sorenson@state.co.us

...............Forwarded message................
From: Way, Steven <vvav.steven@.epa.gov>

Date: Tue, Dec 17, 2013 at 9:18 AM
Subject: Fw: Rico Mine Site - CO DNR - DRMS Agreement Extension (V-96803601)
To: Allen Sorenson <allen.sorenson@state.co.us>

Allen - as indicated by Cinna, I need you to send a request to extend the agreement.

Thanks,

Steve

l
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From: Vallejos, Cinna 

Sent: Tuesday, December 17, 2013 9:15:35 AM 

To: Way, Steven

Subject: RE: Rico Mine Site - CO DNR - DRMS Agreement Extension (V-96803601)

Your approval is fine. I need a copy of the written request (email is fine) from the recipient (DRMS) to you 
asking for the extension and why they need it.

Cinna Vallejos

U.S. EPA Region 8. EPR - Support Program 

1595 Wynkoop 

Denver, CO 80202

Direct: 303-312-6376

FAX: 303-312-7151 

Valleios.Cinna@.EPA.Gov

From: Way, Steven
Sent: Monday, December 16, 2013 11:11 AM 

To: Vallejos, Cinna
Subject: Rico Mine Site - CO DNR - DRMS Agreement Extension (V-96803601)

Cinna,

If possible, I would like to extend the period of performance from 12/31/13 to 12/31/14. There is no increase in 

funding required for this extension. The work is ongoing at the site and continued support from DRMS is 

required.

Let me know if you need additional information.

Thank you, 

Steve

2



f

Federal On-Scene Coordinator

Emergency Response Program (8EPR-ER) 
US EPA Region 8 
1595 Wynkoop Street 
Denver, CO 80202-1129

Office: 303-312-6723

3



Guerra, Jasmin

From:
Sent:
To:
Cc:
Subject:

Seymour - DNR, Kimberly [kimberly.seymour@state.co.us] 
Wednesday, December 18, 2013 11:12 AM 
Vallejos, Cinna
Sorrenson - DNR, Allen; Guerra, Jasmin; Hulstein, Sarah; Way, Steven 
Re: copy of time extension request - V-96803601-1

Great - thank you!

Kimberly

On Wed. Dec 18, 2013 at 10:18 AM, Vallejos, Cinna <valleios.cinna@.epa.gov> wrote: 

Nope we should be good until Jasmin returns. Thank you both for working with us on this.

Cinna Vallejos

U.S. EPA Region 8, EPR - Support Program

1595 Wynkoop

Denver, CO 80202

Direct: 303-312-6376

FAX: 303-312-7151

Vallejos.Cinna@EPA.Gov

From: Seymour - DNR, Kimberly fmailto:kimberlv.sevmour@state.co.usl 

Sent: Wednesday, December 18, 2013 9:49 AM 

To: Sorrenson - DNR, Allen 

Cc: Vallejos, Cinna

Subject: Re: copy of time extension request - V-96803601-1

Great - thanks, Allen.

i



Cinna - do you require anything else?

Thank you for your help with everything.

Kimberly

On Wed. Dec 18, 2013 at 9:47 AM, Sorrenson - DNR, Allen <allen.sorenson@.state.co.us> wrote:

I will not charge to this 12/31 through 1/3. -Allen

On Wed, Dec 18, 2013 at 8:17 AM, Seymour - DNR, Kimberly <kimberlv.sevmour@state.co.us> wrote:

Hi Cinna - no worries...thank you.

Allen - do you anticipate any more charges to the EPA Rico agreement 

between 12/31 - 01/03?

Thank you.

Kimberly

On Wed, Dec 18, 2013 at 7:57 AM, Vallejos, Cinna <valleios.cinna@epa.gov> wrote:

Sorry for assuming on your name. One last question, do you anticipate any costs to be incurred between 12/31 and 

1/3? Jasmin is on annual leave and although she has a backup she was hoping this could wait until she came back.

2



Have a great holiday!

Cinna Vallejos

U.S. EPA Region 8, EPR - Support Program

1595 Wynkoop

Denver, CO 80202

Direct: 303-312-6376

FAX: 303-312-7151

Vallejos. Cinna(5> EPA. Gov

From: Seymour - DNR, Kimberly rmailto:kimberlv.sevmour@state.co.usl

Sent: Wednesday, December 18, 2013 7:44 AM

To: Vallejos, Cinna

Cc: Guerra, Jasmin; Hulstein, 'Sarah

Subject: Re: copy of time extension request - V-96803601-1

Hi -

It appears in reading the other email that everything has been received to 

process the extension.

Thank you for handling.

P.S. Please call me Kimberly, not Kim. Thank you. :)

3



Kimberly

Kimberly Seymour

Grants Officer
Colorado Inactive Mine Reclamation Program 
1313 Sherman Street, Suite 215 
Denver, Colorado 80203 
Phone: 202-866-2x67 xt. 8iai 
Fax: 202-822-8106
Email: kimberlu.seumour(a)state.co.us

On Wed, Dec 18, 2013 at 6:38 AM. Vallejos, China <valleios.cinna@epa.gov> mote: 

Jasmin, Kim and Sarah,

The email request was attached to the change request I submitted. It included the Project Manaager. Steve 

Way’s approval. Kim, there is no need to send additional information. I will re-send the email under separate 

cover to Jasmin.

Cinna Vallejos

U.S. EPA Region 8, EPR - Support Program

1595 Wynkoop

Denver, CO 80202

Direct: 303-312-6376

FAX: 303-312-7151

Valleios.Cinna@EPA.Gov

4



From: Guerra, Jasmin 
Sent: Tuesday, December 17, 2013 4:49 PM 
To: Seymour - DNR, Kimberly 
Cc: Vallejos, Cinna; Hulstein, Sarah 
Subject: copy of time extension request - V-96803601-1

Hi Kimberly,

I received a time extension from Cinna today requesting that this grant be extended until 12/31/14, except 1 did 

not see an email from your organization requesting the extension with the justification and proposed end date. If 
or Cinna you could please forward that request to us all on the email that would be greatly appreciated. I 
received the change request from the Project Officer approving the time extension.

Thank you and happy holidays!

Jasmin Guerra 
USEPA, Region 8. TMS-G 
1595 Wynkoop St.
Denver, CO 80202-1129 
Phone: 1-800-227-8917 ext. 6508 
or (3031 312-6508 phone 
Fax: (3031 3 12-6685 
Email: guerra.jasmin@epa.gov

5
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Guerra, Jasmin

From:
Sent:
To:
Subject:

Guerra, Jasmin
Tuesday, December 10, 2013 5:04 PM 
Vallejos, Cinna
Expiring Superfund grants 12/31/13

Hi Cinna,

Here are two more that are about to close at the end of December. They are V-96803601-1 and V-96802501-2. That 

should be it for this upcoming month.

Thanks,

Jasmin Guerra 

USEPA, Region 8, TMS-G 

1595 Wynkoop Sc.

Denver, CO 80202-1129 

Phone: I-800-227-8917 exc. 6508 

or (303) 312-6508 phone 

Fax: (303) 312-6685 

Email: guerra.jasmin@epa.gov

l



•m________________________________________U.S. ENVIRONMENTAL PROTECTION AGENCY

COMPREHENSIVE ADMINISTRATIVE REVIEW
Use For Processing Grants/Cooperative Agreement 

Amendment Actions

1. GENERAL INFORMATION

Applicant: CO • [\]fid"LUr (h$\ViAJT
Assi 

Jtain or

V]

stanceNo, V-^U 03L0l'l

DUNSNumber: cfT\C\0\f^9\(\c\ pf DUNS was not previously received, ot

Type of Action: O Incremental [Complete Sections II, III, IV]

□ Administrative [Complete Sections II, III, IV- Question No. 5]

12No Cost Extension [Complete Sections III, IV- Question No. 5 &

e prior to processing this action]

II. ELIGIBILTY AND PRE-AWARD CAPABILITIES REVIEW

YES NO REFERENCES/NOTES
1. Is the Applicant on the Excluded Parties List System?
Website: http://www.epls.qov Date Checked:

C u Award may not be made to entities in the
EPLS. For more info: www oooaccess oov/ecfr or 2 
CFR Part 1532. tf aoolicant is listed, contact OGD.

NON-PROFIT APPLICANTS YES NO N/A REFERENCES/NOTES
2. Does the Grantee Compliance Assistance & Recipient Summary 
Database contain unresolved evaluation reports for this applicant?

If YES, this amendment may not be funded until 
reports are closed or if findings in the reports are 
determined to be relevant, the recipient is on track to 
complete the corrective action in accordance with EPA 
Order 5700.8. Assessira Capabilities of Non-Profit 
Applicants for Managing Assistance Awards and the 
Pre-award Guidance.

3. Does the applicant have any overdue close-out actions?

M 'Jl I, ' t - » ,

If YES, review the applicant's records for outstanding 
close-outs and determine whether the backlogged 
dose-outs are representative of a lack of 
administrative capability in accordance with EPA
Order 5700.8. Assessina Capabilities of Non-Profit 
Applicants for Managing Assistance Awards and the 
Pre-award Guidance.

-^CHANGE REQUEST REVIEW (ES NO N/A REFERENCES/NOTES

4. Are the EPA Project Officer/Approvers/Approval Official (PO) 
certifications current?

If the certifications are not current, the award 
may not be processed until the 
PO/Approvers/Approval Official have completed 
required certification courses.

IV. OTHER REQUIREMENTS YES NO N/A REFERENCES/NOTES

j/Has the Administrative Baseline Monitoring Review been 

completed and documented in the IGMS Post-Award Database 

and/or the Official Grant File for this grant?

In accordance with EPA Order 5700.2A2, Policy 
on Compliance, Review and Monitoring, Grant 
Specialists are required to perform and document 
baseline monitoring on every award on an ongoing 
basis, throughout the life of the agreement. Please 
refer to the Order for deta'ls of this requirement:

EPA Order 5700 2A2

6. Does this action require the signature of the Senior Resource 
Official?

If YES, signature must be obtained prior to award

SRO concurrence is require when the total project 
costs are expected to be over $5 million for 
continuing environmental programs and over $1 
million for project grants.

7. Does this award require White House notification? Required action for awards which exceed $1 
million in Federal funding.



Section IV. “Other Requirements” Continued... YES NO N/A REFERENCES/NOTES

8. If this amendment includes mixed appropriations or different 

appropriations from prior awards, has the PO addressed the

Multiple Appropriations Order?

If NO, advise the PO to provide a change request 
comment to provide additional information 
addressina the Multiole ADDrooriations Order.

V. BUDGET & PROJECT PERIOD EXTENSION YES NO
\

N/A REFERENCES/NOTES

9. Is the applicant a Part 30 recipient?

Did the recipient notify the Award Official in writing with the 
supporting reasons and revised expiration date at least 10 days 

before the Budget and Project Period expiration date specified in 

the award document?

□

£-

□ □

If NO, approval is required by the EPA Award 
Official.

The time extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds. Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc.

Recipient may request a one time B&P 
extension for up to 12 months without prior 
approval.

10. Is the applicant a Part 31 recipient?

\

The time extension may not be for the sole 
purpose of expending any remaining balance of 
Federal funds. Examples of justifications 
include: adverse weather, resource constraints, 
personnel changes, procurement issues, etc.

11. Is the proposed timeframe for the project within the 

Statutory/Regulatory/Policy time constraint requirements?
* Check the Statutory/Regulatory/Competitive 

Announcement/CFDA limitations.

12. Is the proposed budget period within the time limit constraints 

imposed by the Office of Chief Financial Officer (OCFO) Policy 91 - 

11 and GPI 08-02?

Budget and Project period timeframes may not 
exceed limitations imposed by OCFO 91-11,
Budget & Financial Accounting Policy &
Procedures for Implementation of Revised M 
Accounts Legislation & GPI 08-02:

OCFO 91-11 fM Accounts) &
GPI 08-02 (7vrs. policy)

13. Is the time extension approved by the EPA Project Officer? If NO, enter the date recipient was notified:

VI. ADDITIONAL FOLLOW-UP ACTIONS NEEDED

Issues/Notes/Date Resolved:

APPROVAL SECTION

This Amended Applreation for Federal Assistance has been reviewed for administrative compliance with statutory, regulatory, policy and delegated 
authorities. Signature belowIndfcatesWn the reviewers opinion, the application complies with the administrative requirements for award of assistance.

^rtST^fttSpe^ist

I2-/3/I2-.

Date

INTERNAL CONTROL REVIEW (Optional)
A Quality Control Review was made of the application review to ensure it complies with the statutory, regulatory delegated and policy requirements for award 
Signature below indicates the reviewer supports the funding decision for this Application for Federal Assistance.

Reviewer Date

Last Revised: May 1, 2009 
National Comprehensive Administrative Review Document.
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Document Status

Document Phase: Grant Specialist Last Modified: 11/30/2012

Current Editor Jasmin Guerra

Delegate: Emily Rodriguez

Previous Editor: Cinna Vallejos

Change Information

EPA Region: EPA R8 

Grant Number 96803601-0

Change Type: Time Extension (Amendment) Requires: Amendment
Time Extension (Approval)_____________________

Details: This Change Request approves the request to extend this grant through December 
31, 2013. There are are no additional funds and no change to the approved scope of 

work.

Requestor: Cinna Vallejos__________________________________

Title: Phone:

Request Date: 11/30/2012

Project Dates

Project Period Start: 05/15/2012 Project Period End: 12/31/2013

Budget Period Start: 05/15/2012 Budget Period End: 12/31/2013

Review

EPA Project Officer cinna VallejosSubmitted:

Due Date:

: . Response j EPA Project Officer | Date ~ ----------------------------- :

Origination Information



Page 1 of 3

Re: Fw: Rico Argentine grant extension - DRMS V96803601
Sorenson, Allen

to:
Jasmin Guerra 
11/27/2012 10:31 AM 
Hide Details
From: "Sorenson, Allen" <allen.sorenson@state.co.us>

To: Jasmin Guerra/R8/USEPA/US@EPA

2 Attachments

graycol.gif Rico Suspend and Resume Work Order 1 .pdf

Thanks everyone, yes, the need for the additional year is based on suspension of the mine rehabilitation 
work on 9/24/12, prior to completion of the necessary work, but for good cause. Attached is the suspend 
order I issued to the contractor, describing why we need to return and finish in 2013. -Allen

On Tue, Nov 27,2012 at 9:47 AM, <Guerra.Jasmin@epamail.eDa.gov> wrote:

Hi Cinna,

Time extensions requests need to include a justification in the written request. This one is a 
bit unique in that it was only a period of performance of 6 months, it looks like in their 
application they originally had the end date until the end of Dec 2013, but for some reason 
crossed it out, yet in their workplan the components were scheduled to be completed by 
12/31/12.

Given the short project period it does not seem unreasonable to extend it out, but this is a 
( good opportunity to clarify for the files the need/justification for the additional year.

j Allen, can you please provide us with a short sentence or two to help clarify the need for the

. 1
fde://C:\Documents and Settings\jguerra\Local Settings\Temp\notesOBDDB2\~web9129.... 11/27/2012
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additional year?

Thank you! .

Jasmin Guerra 
USEPA, Region 8, TMS-G 
1595 Wynkoop St.
Denver, CO 80202-1129 
Phone: 1-800-227-8917 ext. 6508 
or (303) 312-6508 phone 
Fax: (303) 312-6685 
Email: querra.iasmin@epa.gov

■r Cinna Vallejos—11/27/2012 08:46:47 AM—Is this acceptable as a request and approval 
for a grant extension. If so let me know and I'll comp

From: Cinna Vallejos/R8/USEPA/US 
To: Jasmin Guerra/R8/USEPA/US@EPA 
Date: 11/27/2012 08:46 AM
Subject: Fw: Rico Argentine grant extension - DRMS V96803601

Is this acceptable as a request and approval for a grant extension. If so let me know and I'll 
complete the CR.

Thanks!

Cinna Vallejos
U.S. Environmental Protection Agency, Region 8 
Ecosystems Protection & Remediation, Program Support Office 
Desk: 303-312-6376 
Fax: 303-312-7151

-----Forwarded by Cinna Vallejos/R8/USEPA/US on 11/27/2012 08:45 AM------

From: Steven Way/R8/USEPA/US 
To: Cinna Vallejos/R8/USEPA/US@EPA 
Date: 11/07/2012 08:41 AM
Subject: Fw: Rico Argentine grant extension - DRMS V96803601

Cinna,

I concur with the following request for an extension of the grant with DRMS to continue work 
through 2013. Please provide the necessary approval to DRMS for this request.

Thank you,
Steve

On-Scene Coordinator
Emergency Response Program (8EPR-ER) ;

file://C:VDocuments and Settings\jguerra\Local Settings\Temp\notesOBDDB2\~web9129.... 11/27/2012



Page 3 of 3

f

US EPA Region 8 
1595 Wynkoop Street 
Denver, CO 80202-1129

Office: 303-312-6723
— Forwarded by Steven Way/R8/USERA/US on 11/07/2012 08:38 AM-----

From: "Sorenson, Allen" <allen.sorenson@state.co.us>
To: Steven Way/R8/USEPA/US@EPA 
Date: 11/07/2012 08:06 AM 
Subject: Rico Argentine grant extension

Steve, The Colorado Division of Reclamation, Mining, and Safety requests an extension of the grant 
from EPA to continue the rehabilitation of underground workings at the Rico Argentine Mine and the 
hydrologic investigations in the mine. Under this request the current remaining budget and the time 
for performance would be extended to December 31, 2013. The grant is set to expire on December 31, 
2012. No additional funding above what remains in the current grant is being requested. Thank you,

Allen Sorenson 
Project Manager
Colorado Division of Reclamation, Mining, and Safety

file://C:\Documents and Settings\jguerra\Local Settings\Temp\notesOBDDB2\~web9129.... 11/27/2012



SUSPEND AND RESUME WORK ORDER Colorado division of

RECLAMATION, MINING & SAFETY 
1313 Sherman St. Rm 215 

Denver, CO 80203 2273 
(303) 866-3567

Project Name: Rico Argentine Mine Rehabilitation
Bid#:
PKA-12-684

Contractor Address: Kent Bethers Construction, Inc.

Notice to Proceed Date:

8-2-2012
P.O. Box 555
Heber City, UT 84032

Time of Completion:
37 + 60 = 97 days, total

S&R# 1 PM
Your aro horoby Instructed to

X Suspend □ Resume
Date:
9/24/2-12

New Completion Date:
Following CO No. 1; 44 days 
remain in the contract

ITEM# WORK OR MATERIAL REASON

6. Muck caved areas
1. Risk of dewatering pipeline failure in freezing conditions.
2. EPA & ARCO cannot conduct scheduled injection test while contractor is dewatering.

7. Provide and install timber sets
1. Risk of dewatering pipeline failure in freezing conditions.
2. EPA & ARCO cannot conduct scheduled injection test while contractor is dewatering.

11.
Remove coffer dam from Blaine 
Tunnel

Coffer dam is needed to control Blaine mine pool until after mucking and timbering are 
completed in 2013.

19.
Re-install coffer dam in
Blaine Tunnel Pre-existing coffer dam not yet removed under Task 11. See above.

Contra ctoi

Project Ms

Signature:

naaer Signature:

S&R# AM/PM
Your aro horoby Instructed to

□ Suspend □ Resume
Date New Completion Date:

ITEM# WORK OR MATERIAL REASON

•

Contra ctoi

Project Ms

Sianature:

naaer Sianature:

S&R# AM/PM
Your aro horoby instructod to

□ Suspend □ Resume
Date New Completion Date:

ITEM# WORK OR MATERIAL REASON

Contractor Sianature: DRMS Signature:

Proiect Manager Sianature:

May 25, 2010
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Re: Fvvd: Periodic Administrative Baseline Review - V-96803601

Seymour, Kimberly

to:
Jasmin Guerra 
11/23/2012 11:50 AM 

Cc:
Allen Sorenson, Yvonne Brannon 
Hide Details
From: "Seymour, Kimberly" <kimberly.seymour@state.co.us>

To: Jasmin Guerra/R8/USEPA/US@EPA

Cc: Allen Sorenson <AUen.Sorenson@state.co.us>, Yvonne Brannon 

<Yvonne.Brannon@state.co.us>

Hi Jasmin -

My understanding from Allen Sorenson is that he plans to extend the contract. The Rico 
project had to be extended and Allen (I believe) is working with Steve Way on the 

extension.

Thank you for your help with all of this!
Kimberly

On Fri, Nov 23, 2012 at 11:04 AM, <Guerra.Jasmin@epamail.epa.gov> wrote:

Hi Kimberly,

I did let your Project Officers know that your grant is getting ready to end and to verify that 
your organization did not plan to request a no-cost time extension since there is still about 
half of your funds available. If everything is on track than we'll proceed as usual with the 

i closeout process, but if you did need to extend the date due to unexpected delays simply

file://C:\Documents and Settings\jguerra\Local Settings\Temp\notesOBDDB2\~webl557i... 11/23/2012

1 Attachment

graycol.gif
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work with Cinna and Steven to get their approvals and process started.

Thank you, it has been great working with you all!

Jasmin Guerra 
USEPA, Region 8, TMS-G 
1595 Wynkoop St.
Denver, CO 80202-1129 
Phone: 1-800-227-8917 ext. 6508 
or (303) 312-6508 phone 
Fax: (303) 312-6685 
Email: querra.iasmin@epa.gov

"Seymour, Kimberly" —11/23/2012 10:58:55 AM—Hi Yvonne and Allen - Please see 
below and work together to provide the EPA with the required M/WBE

From: “Seymour, Kimberly" <kimber1v.sevmour@state.co.us>
To: Yvonne Brannon <Yvonne.Brannon@state.GQ.us>. Allen Sorenson <Allen.Sorenson@state.co.us>
Cc: Jasmin Guerra/R8/USEPA/US@EPA 
Dale: 11/23/201210:58 AM
Subject: Fv/d: Periodic Administrative Baseline Review - V-96803601

Hi Yvonne and Allen - Please see below and work together to provide the EPA with the 
required M/WBE report for the EPA Rico grant. Since I'm not around much for the next 
two weeks, you can email directly to Jasmin Guerra (included on this email), and cc: me 
when it's done. See contact information below if you have questions about how to 
complete the report.

Jasmin - attached is the most recent IDC. The rate is approved through June 30, 2013.

Thank you.
Kimberly

Kimberly Seymour

Grants Officer

Colorado Inactive Mine Reclamation Program 

1313 Sherman Street, Suite 215 

Denver, Colorado 80203 

Phone: 303-866-3567 xt. 8141

file://C:\Documents and Settings\jguerra\Local Settings\Temp\notesOBDDB2\~webl557.... 11/23/2012 ,

-- ---------------------------------- -------------,___L
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Fax: 303-832-8106

Email: kimberly.seymour@state.co.us

------------Forwarded message................
From: <Guerra.Jasmin@,epamail.epa.gov>
Date: Fri, Nov 23, 2012 at 10:27 AM
Subject: Periodic Administrative Baseline Review - V-96803601
To: "Seymour, Kimberly" <Kimberlv.Sevmour@state.co.us>. "Sorenson, Allen"
<Allen.Sorenson@state.co.us>
Cc: Valleios.Cinna@epamail.epa.gov. Wav.Steven@.epamail.epa.gov 

Dear Kimberly,

Please note the following items to address as a part of our routine periodic baseline review:

IDC negotiated agreement: Please submit your most recent copy

MBE/WBE:
Please Email to the R8qrants@epa.gov a signed copy of the Annual MBE/WBE Utilization 
Under Federal Grants, Cooperative Agreements and Interagency Agreement (Form 5700- 
52A), to comply with the Assistance Agreement Terms and Conditions. It is not necessary for 
you to mail the original.

If you have any questions, please give me a call at 303-312-6508, or contact Marshell 
Pullman, the Disadvantaged and Minority Business Coordinator, at 303-312-6400 or at 
pullman.marshell@epa.gov. Mr. Pullman may contact you to ensure that you are complying 
with the EPA's MBE/WBE reporting requirements.

(See attachedfde: Form 5700-52A final version.doc)

Grant: V-96803601
Reporting period: Annual (Marked as last report - Final)

Thank you. 

Sincerely, 

Jasmin Guerra

USEPA, Region 8, TMS-G 
1595 Wynkoop St.
Denver, CO 80202-1129 
Phone: 1-800-227-8917 ext. 6508 
or (303) 312-6508 phone 
Fax: (303) 312-6685

file://C:\Documents and Settings\jguerra\Local Settings\Temp\notesOBDDB2\~webl557.... 11/23/2012
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Email: querra.iasmin@epa.qov

[attachment "Form 5700-52A final version.doc" deleted by Jasmin Guerra/R8/USEPA/US| [attachment "lndirectLtr_Approved.pdF deleted by Jasmin 
Guerra/R8/USEPA/US]

I

I

file://C:\Documents and Settings\jguerra\Local Settings\Temp\notesOBDDB2\~webl557.... 11/23/2012



Certification Training Database

EPA Domino Directory ==> 0

3roject Officer Information
Project Officer: Cinna Vallejos Certified Grants

Office: REG,08, 
OEPR

E-Mail: Vallejos.Cinna@epamail.epa.gov

AAShip: R08 Phone: 303-312-6376

Org Code: 9083 Mail
Code:

8EPR-PS

Training Information

Basic Training Date

08/06/96

Basic Training Type

O IAG Only O IAG Manager Only

# Grants Only O IGMS Security
O Grants Manager Only

Refresher Training Date 
01/05/2011

Refresher Training Type

Q IAG Only Refresher- : O IAG Manager Only i;
# Grants Only Refresher O IGMS Security

O Grants Manager Only

Last Training Date 01/05/2011
Certification Expiration Date 01/05/2014

Comments

Created By:
Michael Williams/DC/USEPA/US on 11/29/2012

Last Modified By:
Michael Williams/DC/USEPA/US on 11/29/2012

}

I



Fw: Periodic Administrative Baseline Review - V-96803601 
Jasmin Guerra to: Cinna Vallejos, way.steven 
Bcc: Jasmin Guerra

11/23/2012 10:37 AMt *

Cinna & Steven,

This recipient has about 50% of there funds remaining according to compass and this grant is about to 
end 12/31. Do you think they will still be ending their grant in December or do you think they might come in 
for a no cost time extension request?

Thanks!

Jasmin Guerra 
USEPA, Region 8, TMS-G 
1595 Wynkoop St.
Denver, CO 80202-1129 
Phone: 1-800-227-8917 ext. 6508 
or (303) 312-6508 phone 
Fax: (303) 312-6685 
Email: guerra.jasmin@epa.gov
— Forwarded by Jasmin Guerra/R8/USEPA/US on 11/23/2012 10:35 AM —

From: Jasmin Guerra/R8/USEPA/US
To: "Seymour, Kimberly" <Kimberly.Seymour@state.co.us>, "Sorenson, Allen"

<Allen.Sorenson@state.co.us>
Cc: Cinna Vallejos/R8/USEPA/US@EPA, Steven Way/R8/USEPA/US@EPA
Date: 11/23/2012 10:27 AM
Subject: Periodic Administrative Baseline Review - V-96803601

Dear Kimberly,

Please note the following items to address as a part of our routine periodic baseline 
review:

IDC negotiated agreement: Please submit your most recent copy 

MBE/WBE:
Please Email to the R8grants@epa.gov a signed copy of the Annual MBE/WBE 
Utilization Under Federal Grants, Cooperative Agreements and Interagency Agreement 
(Form 5700-52A), to comply with the Assistance Agreement Terms and Conditions. It 
is not necessary for you to mail the original.

If you have any questions, please give me a call at 303-312-6508, or contact Marshell 
Pullman, the Disadvantaged and Minority Business Coordinator, at 303-312-6400 or at 
pullman.marshell@epa.gov. Mr. Pullman may contact you to ensure that you are 
complying with the EPA's MBE/WBE reporting requirements.

[attachment "Form 5700-52A final version.doc" deleted by Jasmin 
Guerra/R8/USEPA/US]



Grant: V-96803601
Reporting period: Annual (Marked as last report - Final)

Thank you.

Sincerely,

Jasmin Guerra

USEPA, Region 8, TMS-G 
1595 Wynkoop St.
Denver, CO 80202-1129 
Phone: 1-800-227-8917 ext. 6508 
or (303) 312-6508 phone 
Fax: (303)312-6685 
Email: guerra.jasmin@epa.gov
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New Award

COLORADO DEPARTMENT OF NATURAL

RESOURCES

V-96803601-0

Imdkls & Date

Jasmin Guerra— 8TMS-G
5^" e^/i-L-

Anthofer (Delegate:Felz) - 8TMS-G c: -7
^ £

Wong- 8TMS (SRO Concurrence required 

for gran ts > $1M)

N/A

White House Notification (required 

for grants > $1M)

N/A

Other N/A

COMMENTS:



to sr Effective Date: June 15, 2011
o*' X

* A \ U.S. ENVIRONMENTAL PROTECTION AGENCY
\53S/ COMPREHENSIVE ADMINISTRATIVE REVIEW

^ mot*0 Use for Processing Grants/Cooperative Agreements &
Continuation/Supplemental Awards

I. GENERAL INFORMATION

ADDlicant: QO AJd'idnif Ri&0{ Assistance No,: V" ^(fi^OSb’Oh ( .

Type of Applicant: Estate □ Local □ Non-profit □ University □ Tribe □ Foreign □ Other:

Type of Action: £2 New Continuation/Supplemental & Major Change in Scope

Type of Agreement: Q'Project □ Program □ Earmark Q Other:

ADDlicable Reaulations: I-! 40 CFR 30 T7| 40 CFR 31 RJ^O CFR 35. Suboart: ‘ FI 40 CFR 40

[“I 40 CFR 45 I-! 40 CFR 46 f~l 40 CFR 47 H 40 CFR 49 fl Other:

Statutory Authoritvfs): ^ CFDA Number (pit), kd)

For more information about CFDAs refer to: EPA Cross Reference Guide
II. ELIGIBILITY AND PRE-AWARD CAPABILITIES REVIEW

YES i NO REFERENCES/NOTES
1. Is the Applicant eligible to receive assistance under the statute? *
2. Has the Region/AA Ship been delegated the authority to issue 
the award?

• Are there any limitations contained in the Approval
Delegation"?

• If so, were they met"? *2 Yes □ No

□

Aooroval Deleaation Number: /’“f- f

Approval Official:

IV AA'RA

& I-! Division Director

ft CWh QteS Other

Limitations contained in the Delegation of Authority must 
be satisfied prior to assistance

3. Based on a review of the work plan objectives and narrative, do 
the activities appear to be appropriate for award of assistance 

rather than acquisition?

This action must comply with the Federal Grant and 

Cooperative Agreement Act of 1977 & EPA Order
5700.1. If NO, program must consult with the Contracts 

'Office.

4. Is the Applicant or any entity or person identified in the 
application in the Excluded Parties List System?
Website: httr //www epls.aov Date Checked ft 2ft I 2.

If YES, award may not be made. Inform the GMO, Award 
Official/Program Office.

5. Does the applicant have a valid registration in the Central
Contractor Registry (CCR)? Website

https,iwww.bpn.gov/CCRSearch/Search aspx, or

http //iasmt.rtpnc.epa.gov/neis/ccr_vend. inquiry

5A. Does the Legal Business Name or Doing Business As in the 
CCR agree with the Legal Name on the SF-424?

*

□

Applicant must be registered before award can be made 
for new and continuation awards and supplemental 
amendments If NO, applicant must be advised to 
reaister at httcs 'www bon cov'ccr/default asc*

Must agree before award can be made. Should also 
match name in IGMS PAB Note EPA acronyms for 
recipient in PAB should not be changed but names can 
be modified. Create new entry in PAB, if necessary.

6. Does the EIN on the SF-424 agree with the EIN in the IGMS
PAB for this recipient? * If NO, must be verified wth the recipient and corrected or 

a new PAB created, if necessary.



NON-PROFIT APPLICANTS □ N/A
(If N/A, skip to Section III, [No. 12] in this document)

YES NO REFERENCES/NOTES

7. Is the Applicant an eligible Non-Profit organization?

7A. If the Non-Profit organization is a 501(c)(4). have they certified 

they do not lobby’

1n

□

U

□

If NO, this application may not be funded because 
award of assistance is prohibited to organizations which 
lobby or utilize Federal funds to lobby.

8. Was the applicant 501(c) status verified?

LJ IRS Letter, Articles of Incorporation or State incorporation 

document attached
□ Hqs Cumulative List of Organizations (OGD use only)

1 IRS Website nttp rwww rs.aov/chanties

Reference Desktop Resource for Non-Profit Applicants 
httD://www.eoa.oov/oad/reeiDient/intro.htm

9. Is the applicant requesting greater than S200K in Federal 

funding?
(If YES, grantee must have been certified pnorto award or receive 
certification pnor to award. Check Grantee Compliance Database 
to determine if certification requirements have been met. If not 
certified, the EPA Administrative Capability Questionnaire must be 
completed prior to award.)
• If NO, certification is NOT required.

See EPA Order 5700.8

Request Non-Profit Pre-Award Review Capability 
Certification at:

Non-Profit Pre-Award Certificatjon Review Request

10. Does the Grantee Compliance Assistance & Recipient

Summary Database contain unresolved administrative evaluation 

reports for this applicant’

If YES, this application may not be funded until reports 
are closed or if findings in the reports are determined to 
be relevant, the applicant is on track to complete the 
corrective action plan See EPA Order 5700.8

11. Does the applicant have any overdue close-out actions? □ tr If YES review the HQ Grant Closeouts and Regional 
Closeout database for outstanding close outs and 
determine whether the backlogged close-out(s) are 
representative of a lack of administrative capability. See 
EPA Order 5700.8

III. ADMINISTRATIVE REVIEW NO REFERENCES/NOTES
12. Is the application for Federal assistance (SF-424) and 

Assurances (SF-424B) signed by the Authorized Certifying

Official?

7Dr If NO, contact the applicant and obtain additional 
information. Also, see No. 12 (below) for SF-424B 
when using Bundled Certification Packages.

13. Have you received and reviewed EPA Form 4700-4 (Pre

award Compliance Review Report) and forwarded it to the Office of 

Civil Rights (OCR) or Regional Equal Employment Opportunities 

Office’

13A. Were there any concerns identified?

Date forwarded to EPA s OCR/EEO: \ \ \ ^

¥

□

H

¥

If NO, contact the recipient to request form. This 
application may not be funded until the form has been 
sent to EPA s OCRIEEO.

If there are concerns wait 30 Calendar Days or obtain 
wntten approval from OCR'EEO.

14. Have all of the required forms been signed and submitted with 

the application?

J Anti-Lobbying (>$100K)
□ Annual Bundled Certification Package. Refer to

IGPI 08-011 & IGPI09-011 & 140 CFR 30.171

15. Has the applicant opted to follow the EPA Cost

Review Guidance for covered programs?

[NOTE. Check the Grantee Compliance Database to confirm 

previous submittal of State Cost Review Assurance]
------y

Applicable to certain 40 CFR Part 31 and Part 35 
Subpart A applicants and applicable programs.

See EPA Cost Review Guidance:
htto //intranet.eca aov/oad/cost neview/main/index. 
htm

16. Is the application subject to the Intergovernmental Review (EO 

12372) & Section 204 Demonstration Cities & Metropolitan 

Development Act (DCMA) requirements contained in 40 CFR 29? 

Date submitted for review
If required:
Has the timeframe for comment expired? □ Yes Q No
Were comments submitted? □ Yes □ No
Were comments addressed7 □ Yes □ No □ N/A
State not participating (Documentation in file)? Q
[NOTE This requirement does not apply to tribal governmentsJ

For more information consult the Assistance
Administrative Manual 5700, Part 1, General Chapter 6 
and 40 C^R 29.

Continuing Grants- Waiting period is 30 days
Project Grants- Waiting period is 60 days
DCMDA- Waiting period is 60 days



Section III. "Administrative Review" Continued... YES | NO REFERENCES/NOTES

17. Has the applicant indicated it is Delinquent on any Federal 

debt?

£3 If YES, contact the applicant and obtain additional 
information.

18. Is the applicant requesting Pre-award Costs? (i.e. the 

proposed project period starts prior to award date)

If YES, are the Pre-award Costs allowable?

• Must be included in the application/workplan

• Must be allowable by regulations/statute/policy

□

□ □

40 CFR 30,31 or 35 Subpart A, B, M & O

19. Is the proposed timeframe for the project within the 
statutory/regulatory/policy time constraint requirements?

.3 Check Statutory/Regulatory'Potictes..CFDA Limitations. 
Budget and project period timeframes may not exceed 
limitations imposed by M Account legislation and other 
requirements.

See RMD 2520.IIG (M AccountsIGPI 08-02 
(7vrs. Dolicv). and GP111-01 (5 or 7 vrs ULO).

20. Does the grant Program have additional funding restrictions 

that have to be satisfied prior to award?

If YES, complete Additional Requirement Form.

[NOTE Consult program guidance when awarding grants for newly 

developed programs for additional requirements]

X Programs include (But are not limited to):

□ Air Pollution Control Program
□ Brownfields
[_] Chesapeake Bay
□ Clean Water/Drinking Water SRF
□ Non-Point Source Management Grants
J Indian Environmental General Assistance
□ Water Pollution Control (106)

] Water Quality Mgmt Ping (604b)
□ State Indoor Radon
□ National Environmental Education
□ Training Assistance
QiSuperfund Subpart M & 0

IV. FINANCIAL REVIEW YES NO REFERENCES/NOTES

21. Is the budget mathematically correct?

V 1

If not, corrections must be made before grant may be 
awarded.

22. Are there Statutory,'Regulatory/Programmatic Cost

Share requirements for this award?

Match Percent of PI Federal Funds or PI Proiect Costs

22A. Does the application have a maintenance of effort/level of 

effort requirement (Air 105, Water 106 & Nonpoint Source 319)?

□

M.

K

If the match provided by the applicant is insufficient, the 
application must be revised to provide for adequate cost 
sharing.

See Matching'Cost Share Requirements reference 
document and worksheet.

If YES, has the applicant met the requirement(s) in 20 and/or 20A? u k^rrlVXiRVt Xdwtf)

23. Is the applicant's match provided by another

Federal Agency?

If YES, is it allowable?

X
□

□

□ &
Prohibited except for Community
Development Block Grants & General
Revenue Shanng funds or unless the other 
Federal agency has specific authorizing 
legislation which permits their funds to be 
used as matching costs.

24 Has the applicant submitted a sufficient budget narrative 

matching the object class categories contained in the budget on 
the SF-424B (non-construction) or C (construction)?

If NO, contad the applicant and request supporting detail.

For Additional Guidance go to:
httc ■ 'www.eDa.aov'ocd reciDient'intro.htm

See EPA Cost Review Guidance:
httD Intranet.eoa aov oad.cost review-man,1ndex.htm




